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Brief Recap/Work Accomplished to DateBrief Recap/Work Accomplished to Date

• Mobilized to field June 7, 2010

• Completed surface debris removal in Tiers 1, 2, 3, and 5
– Segregated, processed, and screened surface debris for 
radioactivity

– Resized concrete debris for reuse as temporary shoreline – Resized concrete debris for reuse as temporary shoreline 
protection

• Abandoned two wells located within excavation footprint

• Constructed 29 radiological screening yard (RSY) pads to 
date using material imported by barge
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Brief Recap/Work Accomplished to Date Brief Recap/Work Accomplished to Date 
(continued)(continued)

• Commenced Tiers 3/5 (Upland Area) in August 2010
– Conducted radiological surface scans in 1-foot lifts

– Material Potentially Presenting an Explosive Hazard (MPPEH) identified 
during excavation of Tiers 3 and 5 on September 1, 2010

– Excavation suspended and Explosives Safety Submission developed 

Hunters Point Shipyard BCT Meeting – January 27, 2011 5

– Excavation suspended and Explosives Safety Submission developed 
and approved as of September 9, 2010

– MPPEH processing now required for Tiers 1, 3, and 5

• 100% Tier 3 grids excavated and confirmation sampled

• About 30% Tier 5 grids excavated to depth

• Soil on RSY pads and rad/MPPEH-screening completed



Tier 3/Tier 5 ExcavationTier 3/Tier 5 Excavation
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Grid 232 side-wall – looking west towards landfill

• Tier 3/5 boundary samples 
had PCE>PAL at 3 and 8 ft 
bgs

• Plan to over-excavate into 
Tier 3



Brief Recap/Work Accomplished to Date Brief Recap/Work Accomplished to Date 
(continued)(continued)

• 1,400-foot silt curtain installed in September 2010

– Water quality monitoring performed during shoreline 
earthmoving activities

– Water quality baseline monitoring (turbidity, pH and weekly grab 
samples) 

• Commenced excavation of Tier 2 in October 2010

– 60% of grids excavated to depth, confirmation sampled and 
backfilled with clean sand

– One grid (Grid 185) needs to be over-excavated based on 
confirmation sample results

– Excavated soil placed on drying pads and RSY pads for 
radiological screening
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Brief Recap/Work Accomplished to Date Brief Recap/Work Accomplished to Date 
(continued)(continued)

Grid 185 requires 

over-excavation.
Confirmation Sample Result

Sample ID = 185-B-3

Depth = 3 ft

PCBs = 20.7 mg/kg
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Project Action Levels:
Sediment (0-3 ft bgs) = 1.8 mg/kg
Soil (> 3 ft bgs) = 7.4 mg/kg



Work Accomplished to DateWork Accomplished to Date
Tier 2 ExcavationTier 2 Excavation
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Backfilled areas in Tier 2 looking northwest (silt curtain in background)



Work Accomplished to DateWork Accomplished to Date
Drying PadsDrying Pads
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Excavated soil on drying pads in Tier 2



TCRA Current Status TCRA Current Status ––
RSY Pad Clearance StatusRSY Pad Clearance Status

• Excavation activities suspended in December due to lack 
of space on RSY pads to place excavated soil

• All current soil on RSY pads cleared from MPPEH

• All current soil on RSY pads passed MPPEH QA

• Working with RASO • Working with RASO 
to radiologically clear 
soil

• Six new pads were 
constructed in 
Dec/Jan
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TCRA Current Status TCRA Current Status ––
RSY Screening PadsRSY Screening Pads

Action Status Jan 2011

Screening Pads Constructed 29 (out of 34)

Screening Pads Full 27

Radiological Screening Complete 27

Radiological Sampling Complete 27

UXO Screening Complete 27

UXO QC Complete 27

UXO QA Complete 27

RASO Approved Data Packages to 

Clear Pads and Stage Soil Separately

4
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TCRA Current Status TCRA Current Status ––
StormwaterStormwater ControlsControls

• Site was shut down from December 23 through 
January 3 for the holidays

• Skeleton crew remained on site during the holiday 
shut down to perform routine stormwater 
inspections and maintenance, maintain site security inspections and maintenance, maintain site security 
and respond to any emergencies

• No problems, BMP breaches or emergencies were 
encountered
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TCRA Current Status TCRA Current Status ––
StormwaterStormwater Controls (continued)Controls (continued)

• Measurable precipitation on 13 out of 22 days in 
December and approximately 5.1 inches of rain fell prior 
to the Holiday Shutdown on December 22 

• Two 20,000-gallon frac
tanks mobilized to site 
as a preventative as a preventative 
stormwater control 
measure

• Rain water was 
pumped from the RSY 
pads to the frac tanks 
and sampled

• Sampling results 
pending
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NOSSA AuditNOSSA Audit

• NOSSA audit was conducted on December 14

• Only 5 minor findings

• 3 of the findings were 
addressed on the day 
of the auditof the audit

• 2 findings will require 
editorial changes to 
the ESS

Hunters Point Shipyard BCT Meeting – January 27, 2011 15



What’s NextWhat’s Next

Activity Date

Continue Hot Spots Excavation and Soil 
Screening

Late January – July 2011

Construct 6 more RSY pads January – February 2011

Continue Backfill and Site Restoration Late January – July 2011

Demobilize Early August 2011

Submit Draft Removal Action Completion 
Report

October 2011
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BACKUP SLIDEBACKUP SLIDE
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TCRA Progress TCRA Progress -- ExcavationExcavation
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